

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/1/25-10/27/25 1.	Brainstorm possible solutions to the prompt	5 hrs	DB, AL, EC, & RM	Good initial brainstorming session that generated multiple viable directions.
10/28/25-11/13/25 2.	Began work on the first proof of concept in a shared document.	8 hrs	DB & AL	We created a strong first proof of concept. This provided a solid foundation for future work.
11/13/25-11/25/25 3.	Began work on the actual website. Finished the landing page.	12 hrs	DB	Landing page was successfully completed and implemented core functions.
11/26/25-12/20/25 4.	Began more stringent research on our chosen city, Leavenworth, Wa.	6 hrs	RM, AL, & EC	Research was thorough and helped refine design and content decisions.
12/21/25-1/4/25 5.	Created the About Us and Contact Us pages.	8 hrs	RM, AL, & EC	About Us and Contact Us pages were completed and aligned with the overall site design. We made sure that the content is clear and user-friendly.
1/5/25-> (ongoing) 6.	Working on content to replace placeholders, as well as a visual overhaul.	3+ hrs	DB, AL, EC, & RM	Placeholders are beginning to be replaced with more meaningful content. We are also planning a more user forward interface that isn't as cold and impersonal.